



Contact for any Questions and Clarifications: mtaps-hqccovid19@mtapsprogram.org

Mandatory Choice of Report Filters

Quick Guide:

Please Click and select both a Country and a Month.

You can Right Click to export any table after selecting your filters.

You can Right Click between the two lines just below to print a pdf of this report.

Country ▲

Bangladesh

Burkina Faso

Cameroon

Cote d'Ivoire

Ethiopia

Jordan

Kenya

Mali

1 - 14 / 14 < >

Month ▼

Portfolio: COVI... (1) ▼

● NO ISSUES OR ON TRACK



Technical Area ▲

IPC

Policy, coordination, and planning

Waste management

1 - 3 / 3 < >

Progress on Activities

Action Area* (Technical area)	Activity Description	April
Policy, coordination, and planning	• Support development/adaptation of policy, frameworks, guiding documents, briefs, SOPs, strategies, tools, or systems	MTaPS reviewed and finalized the facility readiness assessment for COVID-19 tools prior to their application in the focus counties and health facilities.
IPC	• Conduct rapid situational analysis	MTaPS conducted facility readiness assessments in 36 health facilities in various counties, including Machakos, Laikipia, Kilifi, Meru, Kiambu, Nakuru, Busia, and Nyeri. The data analysis is ongoing. Facilities in the remaining counties of Kisumu, Nairobi, Mombasa and Kajiado are to be assessed in May 2021.
IPC	• Monitor compliance with IPC requirements	MTaPS conducted facility readiness assessments in 36 health facilities in various counties, including Machakos, Laikipia, Kilifi, Meru, Kiambu, Nakuru, Busia, and Nyeri. Facilities in the remaining counties of Kisumu, Nairobi, Mombasa and Kajiado are to be assessed in May 2021.
IPC	• Support IPC mentorship programs	Trainings were scheduled for May 2021, after consensus with the county health management teams.
IPC	• Support/develop IPC guides/SOP/job aids for health facilities, immunization service delivery points, and other facilities	MTaPS reviewed and finalized the facility readiness assessment for COVID-19 tools prior to their application in the focus counties and health facilities.
Waste management	• Monitor compliance with waste management and IPC requirements	MTaPS conducted facility readiness assessments in 36 health facilities in various counties, including Machakos, Laikipia, Kilifi, Meru, Kiambu, Nakuru, Busia, and Nyeri. The data analysis is ongoing. Facilities in the remaining counties of Kisumu, Nairobi, Mombasa and Kajiado are to be assessed in May 2021.
Waste management	• Conduct rapid situational analysis	MTaPS conducted facility readiness assessments in 36 health facilities in various counties, including Machakos, Laikipia, Kilifi, Meru, Kiambu, Nakuru, Busia, and Nyeri. The data analysis is ongoing. Facilities in the remaining counties of Kisumu, Nairobi, Mombasa and Kajiado are to be assessed in May 2021.
Waste management	• Provide training on IPC for Covid-19 for HCW and other staff	MTaPS engaged the county teams and scheduled for trainings to be conducted over the month of May 2021. Training dates were confirmed.
Waste management	• Support/develop waste	MTaPS reviewed and finalized the facility readiness assessment for COVID-19 tools prior to their application in the focus counties and health facilities.

	management guides/SOP/job aids for Covid-19 related commodities and vaccines	COVID-19 tools prior to their application in the focus counties and health facilities.
IPC	<ul style="list-style-type: none"> • Provide training on IPC for Covid-19 for HCW and other staff 	MTaPS engaged the county teams and scheduled for trainings to be conducted over the month of May 2021.
IPC	<ul style="list-style-type: none"> • Provide training on IPC for Covid-19 for HCW and other staff 	Trainings were scheduled for May 2021, after consensus with the county health management teams.
Policy, coordination, and planning	<ul style="list-style-type: none"> • Strengthen institutional capacity 	<p>MTaPS held a number of co-creation meetings with various teams and counties including the national-level MoH and the Council of Governors, to sensitize them on the work.</p> <p>Additionally, MTAps held meetings with county health management teams from the following counties: Nairobi County - 26th April 2021 Nyeri County - 27th April 2021 Turkana County - 29th April 2021 Kisumu County - 30th April 2021</p> <p>The other counties (Mombasa, Kiambu, Nakuru, Kajiado, Busia, Kilifi, Machakos, Meru and Laikipia) scheduled meetings held in the month of May. MTAps is emphasizing strengthening county coordination structures to support COVID-19 activity implementation.</p>

INDICATOR TRACKING TABLE

Indicator and Disaggregation		Apr.
CV 1: # and % MTaPS-supported health facilities whose staff received COVID-19-related IPC training		
<i># health facilities per month</i>		30
<i>Cumulative # health facilities</i>		30
Technical area	eSC	0
	HCWM	30
	IPC	30
Facility type	Hospital	12
	Health Center	0
	Clinic	18
	Other	0
	Unknown	0
CV 2: # of persons who received COVID-19-related training		
<i># trained per month</i>		30
<i>Cumulative # trained</i>		30
Sex	Female	16
	Male	14
	Unknown	0
Facility type	Hospital	12
	Health Center	0
	Clinic	0
	Other	18
	Unknown	0
CV 3: # MTaPS-supported health facilities in compliance with COVID-19 IPC guidelines/SOPs		
<i># health facilities per month</i>		0
<i>Cumulative # health facilities</i>		0
Facility type	Hospital	0
	Health Center	0
	Clinic	0
	Other	0
	Unknown	0